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Due to feedback provided from Department staff, we have made some changes to the Projects and Project
Monitoring modules of the AWM System.

This article provides more detail about these updates, including the updated field descriptions. We will use an

example of a project with two contracts to demonstrate.

Update to Project Monitoring Header

Now when you open the Project Monitoring record, you will see the report month and when it is due to be

approved.
General
Report Month May 2025
Report Deadline Date 08/06/2025 m
Project Name DoWH Projects #551 - test project 1 Select

Entering Financial Data on Project and Contract setup

We have set up the entry of financial data throughout the duration of the project to be entered on the Project and
Contract Monitoring record but displayed as ‘view-only’ fields (in grey) on the DoWH Project and DoWH Contract
records. This is so that a user can quickly see the most up-to-date financial data about the project.

DoWH Projects

When you create a Project, you are only asked to input the ‘Original Allocated Funding’ for the project.

Project Financials

Original Allocated Funding 0
Current Allocated Funding

Value Of Project Works To Date

Example: we know we have a budget of 1,200,000 kina so we would enter this in the Original Allocated Funding
field.

| Feld | Description | DataEntry

The total funding that has been Decimal number (ho commas or

Original Allocated Funding
allocated to this project. spaces)
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This should be updated if the total
funding has increased or decreased
since the Original Allocated
Current Allocated Funding Funding value was provided. Thisis  View-only
a lookup to the most up-to-date
monthly project monitoring
record.
Refers to the total monetary value
of the project work completed to

Value of Project Works to Date date. This is a sum of the associated  View-only
Contract(s) Value of Works to
Date.
DoWH Contracts

When you create the Contract as part of that Project, you will be asked to input the ‘Awarded Contract Value’ and
select the Contract Category.

Contract 1:

Contract Value

Awarded Contract Value 700000

Current Contract Value 700000

Contract Category Proforma Contract (value < K1m)
Contract 2:

Contract Value

Awarded Contract Value 500000
Current Contract Value 500000
Contract Category Proforma Contract (value < K1m)

| Field | Description | DataEntry

The original value of the contract Decimal number (no commas or
Awarded Contract Value
agreed. spaces)
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This will be the same as the
Contract Award Value unless there
has been a variation to change the
contract value and scope (either
Current Contract Value increased or decreased). Thisis a View-only
look-up to the most up-to-date data
from the Monthly Contract
Monitoring record.

The DoWH Contract Category
Contract Category based on the kina value of the Dropdown list
contract.

Contract Monitoring

Now when you go to update the Contract Monitoring table you will have the ability to update the current contract
value under the Contract Value section.

Contract 1:

Contract Value

Awarded Contract Value 700000
Current Contract Value 800000

Example: The Current Contract Value has been updated to 800,000 kina because of a variation in the contract.

Contract 2:

Contract Value

Awarded Contract Value 500000
Current Contract Value 500000

The original value of the contract
Awarded Contract Value agreed. Lookup to the DoWH View-only

Contract record.

This will be the same as the

Contract Award Value unless there .

L Decimal number (no commas or
Current Contract Value has been a variation to change the )
spaces
contract value and scope (either P

increased or decreased).

The Contract Financial Status section is where you enter data relating to how the budget is being spent each month
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on the project.

Contract 1:

Contract Financial Status

Value of Works to Date 100000
Claim Certified 100000
Claim Paid 100000
Financial Progress 13

NOTE: The Financial Progress calculation is updated when the record is saved.

In this example, Value of Works to Date = 100,000, Current Contract Value = 800,000.

Financial Progress = 100,000 / 800,000 = 0.125 (13%)

Contract 2:

Contract Financial Status

Value of Works to Date 50000
Claim Certified 50000
Claim Paid 50000
Financial Progress 10

Data Entry

Refers to the total monetary value
Value of Works to Date of the project work completed to
date.
Represents the amount of a
. . contractor's claim for payment that
Claim Certified .
has been reviewed and formally
approved.

The total actual amount paid to the

Claim Paid

contractor to date.

The calculation of Value of Works to
Financial Progress Date / Current Contract

Value (represented as a %).
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Decimal number (no commas or
spaces)

Decimal number (ho commas or
spaces)

Decimal number (ho commas or
spaces)

Auto-generated



Project Monitoring

Under the Project Monitoring record there is a Project Budget and Project Budget Status section.

Project Budget
Current Allocated Funding 1300000
Total Current Contracts Value 1300000

Example: Since we agreed to add a variation of an additional 100,000 kina for Contract 1, it is agreed that the
allocated funding is increased from 1,200,000 to 1,300,000.

This should be updated if the total
funding has increased or decreased  Decimal number (no commas or

Current Allocated Funding . .
since the Original Allocated spaces)

Funding value was provided.
This is the sum of the most up-to-

Total Current Contracts Value View-only
date Current Contract Values.

Project Budget Status

Value Of Project Works To Date 150000

Financial Progress 12

Example: Together, the two contracts 'Value of Works to Date' equals 150,000 (100000+50000), the updated
'Current Allocated Funding' equals 1,300,000.

Financial Progress = 150,000/ 1,300,000 = 11.5 (12%)

The sum of the Contract 'Value of
Works to Date'. l.e., if there are
multiple contracts then this value
Value of Project Works to Date should combine their Value of Auto-generated
Works to Date figures. If there is
only one contract for the project
then it should be the same value.
The calculation of Value of Project
Financial Progress Works to Date/ Current Allocated Auto-generated
Funding (represented as a %)
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After Monitoring Updates

Once records are updated in the Monitoring records, you will see the DoWH Projects and Contracts records will be
updated with the most up-to-date information.

DoWH Projects

Project Financials

Original Allocated Funding 1200000  4na
Current Allocated Funding 1300000  ina
Value Of Project Works To Date 150000 kina

DoWH Contracts

Contract 1:

Contract Value

Awarded Contract Value 700000 kina
Current Contract Value 800000 kina

Contract Category Proforma Contract (value < K1m) v

Contract 2:

Contract Value

Awarded Contract Value 500000 kina
Current Contract Value 500000 kina
Contract Category Proforma Contract (value < K1m) v
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